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Meeting Minutes
Interim Status Dangerous Waste Tank Systems

Hanford Federal Facility Agreement and Consent Order
Milestone M-32-00

PROJECT MANAGERS MEETING 4
December 11, 1996

to

The undersigned indicate by their signatures that these meeting minutes V ', ual
occurrences of the above dated Project Mangers Meeting (PMM).

Date:
W. R. Brow;- Representative, Fluor Daniel Hanford, Inc.

Date: 7
D. . Jac son, rojec Man gaae-epartment of Energy, Richland Operations Office

______Date: ak lf

? W. urman, Representative, Lockheed Martin Hanford Corporatio

Date: 3 /0t7
R. W. Wilson, Unit Manager, Washington State Department of Ecology

Purpose: Discuss current Double-Shell Tank Farm issues related to Milestone M-32-00.

Meeting minutes are attached. The minutes are comprised of the following:

Attachment I - Summary of Discussion, Agreements and Actions
Attachment 2 - Attendance List
Attachment 3 - Draft M-32-96-02 (as provided by RL)



Attachment 1

MILESTONE M-32-00
PROJECT MANAGERS MEETING

December 11, 1996

Summary of Discussion, Agreements and Actions

The purpose of this meeting was to continue discussions on change control form
M-32-96-02, which proposes new Hanford Federal Facility Agreement and Consent Order
double-shell tank (DST) system integrity assessment interim milestones and target dates.

Mr. Dale Jackson, of the U.S. Department of Energy, Richland Operations Office (RL),
distributed the RL revised change control form M-32-96-02 and reviewed the latest changes
made. He mentioned that there would still be some future minor changes made such as title
additions.

As the selection criteria document was referenced to in this revision of the change
control form, Ms. Laura Cusack, of the Washington State Department of Ecology (Ecology),
said that she would review the document again. She pointed out that Ecology was
interested in getting the independent, qualified, registered, professional engineer
(IQRPE) involved early in the assessment process and in using the Washington
Administrative Code (WAC) 173-303-810(13)(a) certification statement.

Mr. Jackson responded by agreeing to use the WAC 173-303-810(13)(a) certification
statement as long as Mr. Keith Scott, of SGN Eurisys Services Corporation (SESC), was used
as the IQRPE. Mr. Scott satisfies the WAC 173-303-040 definition for an IQRPE. If Mr.
Scott was not used as the IQRPE, then the certification language allowed by the U.S.
Environmental Protection Agency, Office of Solid Waste and Emergency Response (OWSER)
directive would be used. A discussion on the objective of the IQRPE's certification
(assessment report accuracy vs. tank fitness for use) followed. Mr. Jackson brought up
the point that the proposed interim milestones and target dates were not clear on what
happened if any of the DSTs were found to be unfit for use.

Ms. Cusack pointed out that the integrity assessment report could state that the DSTs have
integrity under certain conditions. She said that if more than six tanks needed to be
examined, they would be examined under a future milestone after M-32-09-T04 was completed
(beyond the 9/98 completion date). Mr. Jackson said that language explaining required
actions should the tanks be unfit was needed.
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Summary of Discussion, Agreements and Actions (cont'd) Page 2 of 2

Checking to be sure that she understood RL's position, Ms. Cusack reitetated that RL
maintained that the IQRPE certification meant the assessment method used was adequate to
make a determination on the tank's integrity and that the report's information was true
and accurate. Mr. Jackson responded that if Ecology wanted more than what was required by
the regulations, then the interim milestones' language would need to be modified. Also,
if the WAC 173-303-810(13)(a) certification was used verbatim, then Mr. Scott would be
used as the IQRPE.

Ms. Cusack asked if Ecology changed the certification statement to alleviate RL's concerns
about having the IQRPE directly supervise the work, would RL look at such language.
Mr. Jackson replied that yes, RL would be willing to review such language.

Next, the discussion focused on the "enforceable mechanism" language used when discussing
potential deficiencies and on the Transfer Facility Compliance Plan of M-32-10-T02.

The meeting was adjourned to allow Ecology time to review the change control form in
detail.

Aareements/Actions:

1. Mr. Jackson agreed to schedule the next PMM.



Attachment 2

MILESTONE M-32-00
PROJECT MANAGERS MEETING

December 11, 1996

Attendees

NAME ORGANIZATION

Russ Brown Fluor Daniel Hanford, Inc.
- TPA Integration

Laura Cusack Ecology

Brad Erlandson Lockheed Martin Hanford
Corporation

Dale Jackson DOE-EAP

Mark Ramsay DOE-RL

Keith Scott SGN Eurisys Services
Corporation

Ana Sherwood Rust Federal Services of
Hanford Inc.

Jack Thurman Lockheed Martin Hanford
Corporation

Bob Wilson Ecology
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Attachment 3

MILESTONE M-32-00
PROJECT MANAGERS MEETING

December 11, 1996

Draft M-32-96-02
(as provided by RL)



DRAFT

Change Number Federal Facility Agreement and Consent Order Date

Change Control Form i2 92 9
M-32-96-02 Do not use Flue ink. Type or print using black ink.

Originator Phone

S. Dahl / L. Cusack (509) 736-5705 / 736-3038

Class of Change
[ ] I - Signatories [X] II - Executive Manager t ] III - Project Manager

Change Title

Addition of M-32 Milestones for the Double-Shell Tank System.

Description/Justification of Change

Aiia prt. WAC 173-303-640(2) requires that integrity
assessments be conducted on existing tanks by January 12, 1988. This Milestone (M-32-04) was
originally drafted to establish a path for compliance with the regulation. Major Milestone M-32-00
states that "completion of interim milestone tasks may identify the need for additional actions or interim
milestones in the future." The T
(WHC-SD-WM-EV-094, Rev. 0) submitted in fulfillment of M-32-04-T04 identified portions of the

(Continued on the following page)

Impact of Change

nesone m ion dae m dest l

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Table D.

Approvals

Approved Disapproved
DOE Date

_ Approved Disapproved
EPA Date

Approved Disapproved
Ecology Date



DRAFT

Change Number M-32-96-02, Rev. 0 Page 2 of 6

Description/Justification of Change (cont'd)

Double-Shell Tank (DST) Transfer System that are not in full compliance with interim status dangerous
waste management regulations, and require corrective actions and/or compliance strategies. This report is
to be updated "idi ti pthis chani 2 Aka46 in Deeember 1996 (Rev. 1). The Taik WVs&e
Renmedtatiin ..ste . Tank S.st...nte.r.Asss. ... ts. Pr....m P.a. (WHC-SD-WM-AP-017, Rev. 1)
submitted in fulfillment of M-32-04-T05 identified a path forward to complete integrity assessments of the
DST system including double-contained receiver tanks (DCRTs), the 241-A-350 Drainage Lift Station, the
204-AR Waste Unloading Facility, and various transfer lines, diversion boxes, valve pits, pump pits, seal
pots, and cleanout boxes.

The DST System Part B Permit is scheduled for issuance in September 1999 by modification of the
Hanford Facility RCRA Permit, Dangerous Waste Portion. The interim milestones of this change package
support the issuance of that Part B Permit by providing a compliance strategy for the completion of the
DST system integrity assessments addressd2&bby nh lrsd
PWckage prior to issuance of the permit.

Once complete, the integrity assessment reports will include a schedule for addressing deficiencies related
to structural integrity found during the assessments. The transfer facility compliance plan will address
other deficiencies that are not related to structural integrity, such as leak detection (is this M 32 -O TO1??
if noet, M 32 11 is needed). Based on the nature of the deficiency, addressing that deficiency could include
a permit condition, corrective action, compliance strategy, or future negotiations. Minor deficiencies will
have identified resolution (corrective action or compliance strategy) completion dates in the report's
defieieney schedule. In the event that a deficiency requires major efforts to remedy the situation, the U.S.
Department of Energy, Richland Operations Office aw and the Washington State Department of Ecology
(Ec6f4YJ will enter into negotiations on methods to address the issue. In such cases, the report's schedule
will propose an initial negotiation meeting date.

This change package adds two new interim milestones, M-32-09 and M-32-10. Interim milestone M-32-09
addresses the DST integrity assessments, while M-32-10 addresses transfer lines (includes diversion boxes,
valve pits, pump pits and cleanout boxes), catch tanks, DCRTs, and ancillary equipment (i.e., 241-A-350
Drainage Lift Station, 204-AR Waste Unloading Facility, and seal pots). For M-32-09, six DSTs will be
chosen for ultrasonic examination. These six will be selected based on tank selectioni d
the ecito DDoubl-She: TakSLedo Cie i inseto (W HC-SD-W - ,59. 'Mv
dotifin these that have experienced the most corrosive cnfvirenmeriet durinig the tanbil operation The~ goal

of these examinations is to gm .......................... y -Ade6g~if~itgNT.......I................of these examinations is to verify that the DST hav adaaevnert tobe roverlydprated in
a~otde widopp1~abwe: reu 66o~otin c ertificationi by an idependent, qualified, registed

prefcession e intee IQRE i on wit WA 173 303 810::3)(a), that the tank:. system is it fo
use over a spe:ified period of time. This package requires $L DOE to e.o ebtai a recommended
scope of work sufficient to make a determinatibn T of the DSTs"inte#rty obtai -ertifatin- ef the entir
tank-system. This scope of work must be a dto preved by an [QRPE. This miestone reflects an
a:reemet beneen Ecilgy and kL thtithmav be bpossiblto nfr ther inter falP2&NTs V
performinn the assessment activitiesas identfied i the mi stdnes and target ationa 6bniuned in this
changeback&ge,. Thereiiits ij tfese tst w e evaluaed to deteineitheheed r Addionai
u6rasohie fesih of part ira remaii ninDSTs.' Subsequent testin 1 requird by WAG 173-303-
6404AKe) \wdfhe snetfied as ~pnim &ohdiins' in the inhal perkt.



DRAFT

Change Number M-32-96-02, Rev. 0 Page 3 of 6

As part of the DST ultrasonic testing, results will be evaluated by a technical panel of experts (i.e., select
members from the Tank Structural Integrity Panel). This panel's evaluation will be considered, along with
other information, in determining the need for future ultrasonic testing beyond six DSTs.

The final integrity assessment reports must include a proposed schedule for repeating integrity assessments
over the life of the tank system. The schedule must be based on the results of fh past integrity
assessments, age of the tank system, materials of construction, characteristics of the waste and any other
relevant factors. a Eeelegy will consider this schedule when developing Phbt permit 6610&
56Ih /f& eenditiens te address future integrity assessments.

Add the following interim milestones:

Complete integrity assessments for Double-Shell Tanks
(DSTs).

These integrity assessments will consist of a combination of
visual inspections and design reviews on all 28 DSTs, and
ultrasonic testing on six DSTs (including their secondary
containment). This milestone reflects an agr-ccinnt betwee
the Washigton State Departmint of Eelogy and t U.S.,
Department of Energy, Richand Operatdaios Office that i
may be possible to obtain ertificationor the DST tank
systef by peforming ultbsici testing n--six DSTfs will
undero ultrasonic testing, for the itegrity assessment of the
28 DSTs. Th results of these testw will be evaluated to
detrlmine the need, if any, for future additional trasoni

testing of part or all remainiing D-s to obtain the initial

over a specified period of timfe. Subsequent testing as

peritk conditions in the Final Permift.

Integrity Assessment Reports will be certified by an IQRPE
in accordance with WAC 173-303-810(13)(a).

T Submfit to Ecology a report that details the seepe-ef
work for all activities performed ggit b~ t! to
assess the integrity of the DSTh Systemf. The report must
define the minimum requiremfents for certification by an
4QRPE,-and #5 be signed by a~ the IQRPE whe-will-eetif-y
the resuilts in 1999.

Perform ultrasonic testing, ~stietM2O4TIi
conlformance with the QP-rqirements, of two tank
walls and one tank bottom.

September 1998

April 1997

September 1997

M-32-09

M-32-09-TO1

M-32-09-T02



Change Number M-32-96-02, Rev. 0

M-32-09-T03

M-32-09-TO4

M-32-10

M-32-10-TO1

Perform ultrasonic testing, ineti~ M-IE99 in
eneformano with th IQRPE's requirements, of four tank
walls and five tank bottoms.

Complete and submit to Ecology- " certified integrity
assessment report for DST . Provide a schedule to address
any deficiencies described in the report related to tank
compliance. Identified deficiencies will be corrected
through some enforceable mechanism negotiated between
the Ecology and QBDO, Negotiations will be complete
by-january-3--r-1-999-

Complete integrity assessments for specified Double-Shell
Tank (DST) system.

Complete and submit- to Ecology- certified integrity -

assessment report for DST transfer lines (includes diversion
boxes, valve pits, pump pits and cleanout boxes). This
assessment will be based on a representative evaluation.
Provide a schedule to address any deficiencies described in
the report related to tank transfer line compliance.
Identified deficiencies will be corrected through some
enforceable mechanism negotiated between the Ecology and
g_, DOE. Negotiations will be comfpLeted by April 30,

Integrity Assessment Report will be certified by an IQRPE
in accordance with WAC 173-303-810(13)(a).

cqnditions necessary ,for compliapb&
WithtWAC 1733%364 wxttnn qie DSTtraisfesystem.

AditIoja4 hiyetotes kit pther enffrceabttoLi mechaiss to
s ipjort theuTECPKWilt; b negotiated betWeeii Bcol1gy anid

P49rW

DRAFT
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September 1998

September 1998

September 1999

December- 1996
t&r'$fl

M.321ThO2



Change Number M-32-96-02, Rev. 0

M-32-10-T024

M-32-10-T034

M-32-10-TO4Q

Complete and submit; to Ecology; 1 certified integrity
assessment reports for nine catch tanks. These catch tanks
are 241-A-302A, 241-ER-311, 241-EW-151, 241-TX-
302C, 241-U-301B, 241-UX-302A, 241-AZ-151, 241-AX-
152, and S304. Provide a schedule to address any
deficiencies described in the report related to catch tank
compliance. Deficiencies that have not been di#4 &
eempleted by July; 1999 will be incorporated in the final
Permit as permit conditions.

Integrity Assessment Report will be certified by an IQRPE
in accordance with WAC 173-303-810(13)(a).

Complete and submit7 to Ecology7 i certified integrity
assessment reports for five double-contained receiver tanks
(DCRTs). These DCRTs are 244-TX, 244-BX, 244-U,
244-S, and 244-A. Provide a schedule to address any
deficiencies described in the report related to DCRT
compliance. Deficiencies that have not been MMMda§'
eempleted by July; 1999 will be incorporated in the final
Permit as permit conditions.

Integrity Assessment Reports will be certified by an
IQRPE in accordance with WAC 173-303-810(13)(a).

Complete and submit; to Ecology; 0 certified integrity
assessment reports for DST ancillary equipment. This
ancillary equipment is comprised of the 241-A-350
Drainage Lift Station, the 204-AR Waste Unloading
Facility, and 16 seal pots (for which a representative
evaluation will be performed). Provide a schedule to
address any deficiencies described in the report related to
tank ancillary equipment compliance. Deficiencies that
have not been ldarfsed eempleted by July; 1999 will be
incorporated in the final Permit as permit conditions.

Integrity Assessment Reports will be certified by an
IQRPE in accordance with WAC 173-303-810(13)(a).

DRAFT
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July 1999

July 1999

July 1999



Change Number M-32-96-02, Rev. 0

Complete and Submit, toE Bology, the Transfer facility

compliant conditions within the DST transfer systema.

Additionial milestonies or other enfforceable mechanism--s to
support the TECP will be negotiated between Ecology and
DOE by April 30, 1997-.

Deeefnber-, 1996

DRAFT

M-32-1--
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Interim Status Dangerous Waste Tank Systems

Hanford Federal Facility Agreement and Consent Order
Milestone M-32-00

PROJECT MANAGERS MEETING
December 3, 1996

DISTRIBUTION LIST

Name

Alison
M. Bowers
C. Bowman
R. Brown
J. Cusack
L. Dahl
Ellis-Balone
G. Erlandson
E. Jackson
Laney

LMH
RL
RFSH
FDH
Ecology
Ecology
RL
LMH
RL
LMH

Administrative Record:

RI-51
S7-55
H6-24
H6-21
B5-18
B5-18
A5-15
R2-36
A5-15
55-05

MSIN

R.
M.
F.
K.
A.
J .
B.
R.
M.

K.
L.
A.
V.
R.
M.
D.
W.
T.

P' Pool
Ramsay
Ruck
Scott
Sherwood
Thurman
Williamson
Wilson
Yasdick

Name

LMH
RL
FDH
SESC
RFSH
LMH
FDH
Ecology
RFSH

MSIN

S5-03
S7-54
H6-22
B4-51
H6-22
RI-51
B3-15
B5-18
H6-10

TPA Milestone M-32-00:
T-2-5, TS-2-1, T-2-7, TS-2-3, S-2-3
[Care of EDMC, LMSI (H6-08)]

Please send comments on distribution to A. R. Sherwood, H6-22, 376-6391.

D.
E.
R.
W.
L.
S.
G.
B.
D.
T.


